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FOS CSR Roadmap

TRR Action Item Summary
- Review each TRR action item
- Present  status of each

FOS Overview
- CSR Objectives
- FOS Status & Schedule

Overview Material

FOS System Status

FOS Dry-Run Phase

Dry-Run Test Results
- Dry-Run Test Status
- Technical Issues and Liens

Acceptance Test Plans
- EOC test environment
- EOC test activities
- EOC test process

Audits
- PCA
- FCA

FOS Acceptance Test Phase

EOC Installation Status
- Hardware status
- COTS status
- Open items
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Road to FOS Release B RRR

Phase 1 Acceptance Test
(EOC Ops LAN/Patch 9)

7/25 8/188/6 8/27

CSR-
1

Phase 2 Acceptance Test
(EOC Support LAN/Patch TBD)

CSR-
2

Phase 1 Regression
(EOC Ops LAN/

Patch TBD)

9/2

RRR

Phase 1 Dry Runs
(EOC Support LAN)

Phase 2 Dry Runs
(EOC Support LAN)
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CSR Objectives

CSR Objectives
• Closure of TRR action items
• Provide status on EOC installation

- Hardware and network working in the EOC
- COTS integrated in the EOC

• Demonstrate readiness of the application software for Acceptance 
Testing
- Successfully completed Dry-Run Testing
- Document liens against the FOS Release B system

• Demonstrate readiness of the FOS/ATO combined test team to 
proceed with testing
- Red-lined Test Procedures
- Acceptance Test processes clearly defined and documented
- Defined test data and controlled test tools



DD-5714-CD-003-001

Highlights/Goals

FOS Test “Streamlining”
• Provided early delivery of FOS system to EOC (post-TRR)

- COTS hardware and software installation
- FOS Software installation
- Test procedure checkout and dry-run

• Integrated FOS Test Team
- FOS Test and Acceptance Test Organization team 

• L4 requirements verification
- Verification of L4 requirements during Acceptance Test phase in 

addition to RBR and IRD requirements
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FOS Release B Documentation 
Summary

TRR
• Test Procedures - DID 322/411
• Test Procedures - DID 322/411 and Test Reports - DID 324/412

Post-TRR (drafts)
• Programmer’s Manual - DID 612
• As-Built Design Specification - DID 305

CSR
• Operations Tools Manual - DID 609
• Version Description Document (draft)
• Test Procedures - DID 322/411 (red-lines)

RRR
• Programmer’s Manual - DID 612
• As-Built Specification - DID 305
• Version Description Document
• Acceptance Data Package - DID 535 and FCA/PCA Audit Report
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FOS Schedule

See next page.



ID Task Name Duration

1 CDR 1d

2 A1 Code & Unit Test 114d

3 A1 Integration & Test 64d

4 A2 Code & Unit Test 168d

5 Release A TRR 1d

6 A2 Integration & Test 112d

7 Release A Dry Runs 33d

8 Release A CSR 1d

9 Release A CSR Follow-up 1d

10 Release A AT 13d

11 Release A RRR 4d

12 IV&V Testing 65d

13 ECT-1 1d

14 B Code & Unit Test 228d

15 B Integration & Test 158d

16 Release B TRR 1d

17 Release B Dry Runs 48d

18 ECT-2 (Hardline) 0d

19 ECT-2 (RF) 1d

20 Release B CSR 1d

21 Release B AT 23d

22 Release B RRR 1d

23 IV&V Testing 134d

24 ECT-3 1d

25 EOS AM-1 End-to-End Test 1d

26 AM-1 Launch 1d
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10/21

11/7

11/27

1/22

5/29

6/29

6/30

8/6

9/2

1/2

3/2

6/15
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Training Plans

Training to Date
• FOT has received “hands-on” training during spacecraft tests (e.g. 

ECT-1, ECT-2)
• IOT has received “hands-on” training during ground system tests (e.g. 

IST installations)
Future Training

• Informal Training provided by current FOT w/ support as necessary 
from FOS (Aug ‘97 - Launch)
- support of Operations CIs development, Exercises, Simulations 

and Spacecraft tests
- IST Installations 

• Formal Classroom Training provided by FOT (Feb ‘98 - Mar ‘98)


